



IR35 Roadmap
Journey to April 2020



IR35 Roadmap

January-March 2019

IR35 Roadmap

Journey to April 2020



Project management and delivery

- Identify key stakeholders
- Design workshops
- Design project management options
- Draft project plan
- Allocate responsibility
- Develop progress tracker



Communications

- Engage project sponsor
- Develop awareness coms
- Evaluate communication strategy



Current state assessment

- Identify PSCs:
 - Assess supply chains
 - Identify agency contacts
 - Identify 'service provider' contracts
 - Identify data sources
- Review HMRC Consultation Document



Cost modelling

- Estimate internal delivery cost
- Future state modelling.
- Scenario sensitivity



Operational

- Build awareness of challenge



End state vision

- Engage relevant stakeholders

JANUARY-MARCH 2019

APRIL-JUNE 2019

JULY-SEPTEMBER 2019

OCTOBER-DECEMBER 2019

JANUARY-MARCH 2020

APRIL 2020 ONWARDS



IR35 Roadmap

April-June 2019



Project management and delivery

- Run workshops
- Finalise project plan and project management role
- Progress evaluation



Communications

- Initial comms to stakeholders
- Determine key communication milestones
- Initial stage agency comms



Current state assessment

- Confirm impacted population
- Segment population by service.
- Evaluate personal v outsourced services.
- Review contracts
- Assess VAT/R&D tax impact



Cost modelling

- Update cost impact model
- Comms to sponsor/key stakeholders



Operational

- Brainstorm status assessment options
- Dispute management evaluation
- Confirm assessment choices
- Evaluate workflow options
- Map current processes and systems
- Employment legal link
- Payroll evaluation
- Brainstorm SOP requirement



End state vision

- Brainstorm end state vision
- Broader workforce impact
- Impact on existing employees

JANUARY-MARCH 2019

APRIL-JUNE 2019

JULY-SEPTEMBER 2019

OCTOBER-DECEMBER 2019

JANUARY-MARCH 2020

APRIL 2020 ONWARDS



IR35 Roadmap

July-September 2019



Project management and delivery

- On-going project tracking and evaluation against project plan
- Review and understand draft legislation (when released)



Communications

- Prepare and share business communications
- Develop and send initial communications to contractors
- Further discussion with agencies regarding worker population



Current state assessment

- Review processes to identify new PSCs not captured in initial assessment
- Update impacted population
- Continue to evaluate personal v outsourced services
- Continue to review contracts



Cost modelling

- Update cost impact model for decisions taken on rate for employed cases



Operational

- Finalise employment status assessment approach and process
- Consider training and draft guidance requirements
- Determine workflow approach
- Consider dispute resolution process
- Confirm policy approach for employed cases
- Finalise payroll impact assessment
- Finalise SOP requirements
- Evaluate legal implications



End state vision:

- Develop end state vision/broader workforce strategy
- Consider global process implications
- Consider processes to identify PSCs in onboarding processes

JANUARY-MARCH 2019

APRIL-JUNE 2019

JULY-SEPTEMBER 2019

OCTOBER-DECEMBER 2019

JANUARY-MARCH 2020

APRIL 2020 ONWARDS



IR35 Roadmap

October-December 2019

IR35 Roadmap

Journey to April 2020



Project management and delivery

- On-going project tracking and evaluation against project plan
- Review and understand draft legislation/monitor for changes in final legislation
- Identify SAO impact/documentation required



Communications

- Prepare and share on-going business communications
- Develop and send further communications to contractors as required
- Further discussion with agencies regarding worker population



Current state assessment

- Review processes to identify new PSCs not captured in initial assessment
- Update impacted population
- Continue to evaluate personal v outsourced services
- Continue to review contracts



Cost modelling

- Update cost impact model for decisions taken on rate for employed and newly identified cases



Operational

- Complete employment status assessments
- Determine approach for communicating outcomes to relevant parties
- Prepare/implement dispute resolution process
- Begin to prepare payroll to meet new obligations
- Finalise SOP requirements
- Evaluate legal implications



End state vision

- Continue to develop end state vision/broader workforce strategy
- Continue consideration of global process implications
- Prepare processes to identify PSCs at onboarding

JANUARY-MARCH 2019

APRIL-JUNE 2019

JULY-SEPTEMBER 2019

OCTOBER-DECEMBER 2019

JANUARY-MARCH 2020

APRIL 2020 ONWARDS



IR35 Roadmap

January-March 2020

IR35 Roadmap

Journey to April 2020



Project management and delivery

- On-going project tracking and evaluation against project plan
- Review and understand draft legislation/monitor for changes in final legislation
- Identify SAO impact/documentation required



Communications

- Prepare and share on-going business communications
- Develop and send further communications to contractors as required
- Further discussion with agencies regarding worker population



Current state assessment

- Review processes to identify new PSCs not captured in initial assessment
- Update impacted population
- Continue to evaluate personal v outsourced services
- Continue to review contracts



Cost modelling

- Update cost impact model for decisions taken on rate for newly identified cases



Operational

- Complete employment status assessments
- Communicate outcomes to relevant parties
- Implement dispute resolution process
- Test payroll for meeting new obligations
- Test PSCs are being identified correctly in new "Business As Usual" process
- Confirm "Business As Usual" process and resource requirements



End state vision

- Continue to develop end state vision/broader workforce strategy
- Continue consideration of global process implications

JANUARY-MARCH 2019

APRIL-JUNE 2019

JULY-SEPTEMBER 2019

OCTOBER-DECEMBER 2019

JANUARY-MARCH 2020

APRIL 2020 ONWARDS



IR35 Roadmap

April 2020 onwards



Project management and delivery

- To follow...



Communications

- To follow...



Current state assessment

- To follow...



Cost modelling

- To follow...



Operational

- To follow...



End state vision

- To follow...

JANUARY-MARCH 2019

APRIL-JUNE 2019

JULY-SEPTEMBER 2019

OCTOBER-DECEMBER 2019

JANUARY-MARCH 2020

APRIL 2020 ONWARDS





This publication has been written in general terms and we recommend that you obtain professional advice before acting or refraining from action on any of the contents of this publication. Deloitte LLP accepts no liability for any loss occasioned to any person acting or refraining from action as a result of any material in this publication.

Deloitte LLP is a limited liability partnership registered in England and Wales with registered number OC303675 and its registered office at 1 New Street Square, London EC4A 3HQ, United Kingdom.

Deloitte LLP is the United Kingdom affiliate of Deloitte NSE LLP, a member firm of Deloitte Touche Tohmatsu Limited, a UK private company limited by guarantee (“DTTL”). DTTL and each of its member firms are legally separate and independent entities. DTTL and Deloitte NSE LLP do not provide services to clients. Please see www.deloitte.com/about to learn more about our global network of member firms.

© 2020 Deloitte LLP. All rights reserved.

Designed and produced by 368 at Deloitte. J17694