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“�There are people who make things happen, there are 
people who watch things happen, and there are people 
who wonder what happened. To be successful, you 
need to be a person who makes things happen.”

— James Lovell 
American Astronaut
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Our point of view

The launch of a hedge fund (“fund”) requires taking 
into consideration five unique characteristics of the 
future enterprise. A structured review of these aspects 
helps provide management with an understanding of 
the go to market alternatives that both meet business 
and regulatory requirements and the gaps that require 
addressing before the launch. This understanding will 
help prepare management to make informed decisions 
regarding the future state of the enterprise, including a 
launch roadmap.
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Target operating model 
considerations
•	 Identify and categorize 

operational functions and 
develop model alternatives

–– Consider options to 
insource and outsource 
functions and the costs and 
benefits of each

–– Consider which functions 
the parent/predecessor 
company may continue to 
support, as applicable 

–– Consider the impact of  
the ‘Volcker Rule’ on  
model design options,  
as applicable

•	 Assess capabilities of key service 
providers, including prime 
brokers and administrators

1 2 3 4 5
Organizational design 
considerations
•	 Leverage operating model to 

identify human capital needs
–– Establish plan for bringing 
onboard any key resource 
gaps for launch

•	 Develop organizational 
structure alternatives

Technology architecture 
considerations
•	 Develop data strategy 

and consider technology 
architecture alternatives

•	 Consider what data 
management needs to 
insource vs. outsource to a 
service provider

•	 Consider specific system needs 
and develop plan for vendor 
selection

Regulatory and compliance 
considerations
•	 Determine what legal entities 

may need to be created
•	 Select solutions and develop 

regulatory reporting solution 
architecture (e.g., Form PF, 
Form PQR, AIFMD)

•	 Establish relationship with 
legal counsel, consider future 
fund structure options and 
their specific regulatory 
requirements

•	 Establish a plan for registration, 
development of fund 
documents, and a compliance 
program

Roadmap for fund launch 
considerations
•	 Establish Transitional Services 

Agreement (TSA) needs,  
as applicable

•	 Develop launch plan with 
timeline and key milestones

•	 Identify launch risks and 
develop mitigation strategy 
and contingency plan
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Target operating model considerations

The fund should define its target operating model based on 
its strategic needs, growth plan, and technology capabilities. 
For each of the functions in the target operating model, the 
fund should consider the functions that will be performed 
in-house as well as the functions that will be performed by 
third party or affiliated service providers.

Key considerations
•	In defining its target operating model the fund should 

weigh alternatives, including:
–– Centralized vs. decentralized
–– Internal vs. external
–– Functionalized vs. productized 

•	The functional model should incorporate a location 
strategy, including the advantages and disadvantages of 
centers of excellence as well as the time zone coverage 
required for each function

•	For outsourced functions, the fund would need to 
consider defining and executing a service provider 
selection and oversight criteria

•	For each third party relationship, service level agreements 
would need to be defined

•	For each function, defining a comprehensive governance 
structure in terms of responsible, accountable, consulted, 
informed (RACI) matrix should be considered

Target operating model considerations:  
Functional gap analysis
The fund should perform a functional gap analysis that will 
provide descriptions of the current state processes, future 
state activities, and areas for consideration as the fund 
implements the future state design. Areas for consideration 
are typically grouped by the associated impact to people, 
processes, and technology.
•	Function: Major activity being performed by a functional area
•	Current process:  Description of what the fund is currently 

performing for each function
•	Future state: Description of activities to be supported in the 

target state operating model
•	Areas for consideration: Impact to people, process, and 

technology to consider in implementing the future state

1

2

3

4

5

Regulatory and compliance considerations 

Roadmap for fund launch considerations 

Organizational design considerations 

Technology architecture considerations 

Target operating model considerations 



Hedge fund launch considerations Reaching new boundaries  5

Organizational design considerations

The fund will need to define its organizational structure in 
line with investor, business, and regulatory requirements. 
This includes a governance framework, based on the 
target state operating model, with respect to its internal 
operations and the various service providers.

Key considerations
•	Model organizational structure alternatives

–– Alternative organizational structure models should 
be evaluated to identify the best fit for the fund’s 
immediate and long term business needs

•	Third party oversight
–– The organizational structure should address  
oversight ownership of third party entities  
(e.g., service providers or sub-advisors)

•	Human capital needs
–– The fund will need to appoint leadership and assess 
the staffing requirements for the new entity. This 
assessment includes identifying staffing needs for 
functions that may not currently exist or for which  
the fund has relied on the parent/predecessor 
company, if applicable  
(e.g., HR services, accounting, operations, and IT)

–– Management should consider what positions are 
required to be part of the spun off entity from the 
parent company and what positions should be 
incorporated into the TSA

–– A suite of HR services (e.g., benefits, payroll, new hire 
on-boarding, termination, training, and education)  
will need to be delivered
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Technology architecture considerations

The target state operating model including parent/
predecessor if applicable, service provider systems and service 
provider systems and the technology capabilities are key 
drivers for development of a technology architecture. It is 
important to prioritize system and data needs and identify 
solutions that should be in place for day one of the launch as 
well as a strategy for enhancing the architecture as any TSAs 
lapse and business requirements evolve.

Key considerations
•	The technology architecture should align with the future 

state operating model
–– For functions that will be insourced, data and systems 
requirements should be documented, including 
identification of data providers and data transformation, 
enrichment, and integration needs

–– For functions that will be outsourced, reporting, and 
data feed requirements should be considered

•	An overarching data strategy should be developed to help 
ensure data integrity and security from day one of the launch

–– Management should consider what systems and data 
will be required at launch, and what data should be 
managed internally vs. data that may be managed by a 
service provider

–– The strategy should minimize data movement, identify 
the golden copy for key data, such as pricing data 
and security information, and provide a framework for 
controlling and sharing information

–– Data security and privacy and regulatory requirements 
are other key drivers for development of a data strategy 
and technology architecture

•	For data and systems required in-house, vendor shortlists 
should be developed and a vendor selection plan developed

•	Data and system needs should be a key component of  
TSA negotiations

–– Management should consider the costs and benefits 
of relying on parent/predecessor company systems 
in development of the TSA, including investor and 
regulator perception of reliance on parent company 
systems and the expected degree of technical support 
that the fund may receive from the parent company 
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Regulatory and compliance considerations

The fund may fall under the Advisers Act of 1940 (Adviser’s 
Act), and should understand the reporting, governance, 
and recordkeeping responsibilities of a registered adviser. 
The fund should also consider implementing a leading 
practice compliance program and may need to register as 
an investment adviser with the Securities and Exchange 
Commission (SEC).

Secondly, the fund should evaluate the impact of the 
Alternative Investment Fund Managers Directive and how 
that might impact their distribution model in the EU.

Key considerations
•	Legal entity

–– Determine and create appropriate legal entity  
and fund structures

•	Registration
–– Coordinate preparation for Form ADV filing
–– Select solutions and develop Form PF  
solution architecture
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–– Establish the compliance program under the Adviser’s 
Act and related policies and procedures to comply 
with Rule 206 (4) – 7 of the Adviser’s Act

–– Designate a Chief Compliance Officer to administer 
the firm’s advisory program

–– Set up a compliance training program under the 
Adviser’s Act

•	Governance
–– Establish appropriate oversight and supervisory controls
–– Develop appropriate framework and related 
governance requirements

–– Designate reporting lines to the appropriate  
governing bodies

•	Books and records
–– Establish a records management program and 
maintenance requirements

–– Assess new fund’s preparedness for an SEC inspection
–– Set up a recordkeeping and documentation policy, 
such that records are easy to verify, explain, or clarify 
and prepared in a timely and standard manner
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Roadmap for fund launch considerations

A roadmap provides a plan for executing the fund launch 
and also facilitates the identification and mitigation of 
potential launch risks and challenges. The plan should 
provide a timeline, call out milestones, and assign 
ownership to activities. The plan gives the launch team 
a common understanding of the timing for requisites to 
the launch, such as registration, development of fund 
documents, and selection of key service providers. It also 
provides a common understanding of activities that may 
take place after the initial launch.

Key considerations
•	Activities and timeline should take into account the 

regulatory environment, target operating model, 
technology architecture, and organizational design

•	Capabilities and constraints of all stakeholders  
should be incorporated in the plan, including outside 
service providers
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•	TSA considerations should be captured in the plan

–– Where applicable, the plan should indicate how the 
fund will decouple key functions and systems from 
the parent company and the activities on which 
decoupling depends

–– Management should consider negotiating an option 
to renew in the TSA for mission critical functions 
where decoupling is complex

•	Timeline should take into account known and expected 
deadlines mandated, as applicable, by the Volcker Rule

•	Management should consider developing a roadmap 
alternatives and the timeline and risk impact of each

–– The roadmap should reflect the balance that 
management wishes to achieve between time to 
market, cost of launch, and the degree of target state 
completeness on day one of the launch 
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Completed detailed 
operating model 
requirements  

Month 1  Month 2 Month 4 Month 5 Month 6  Month 3  

Hedge fund launch timeline 

Sign off term sheet  

PPM 
finalized 

Completed 
marketing 
material 

Establish program structure and governance   
• Identify key stakeholders and project team 
• Establish internal communication process  

Complete and approve fund terms 
• Define key external advisors 
• Define legal entity structure   
• Define fund strategy        
• Complete fund term sheet 

Complete fund legal documents  
• Identify required fund legal documents 
• Complete fund legal documents        

Design and select operating/technology environment  

• Define target operating state 
• Define and select service providers 
• Design and select new system/technology requirements   
• Define staffing support model  

Complete operating and trading agreements   
• Identify required operating and trading agreements    
• Complete operating and trading agreements 

Establish marketing program 
• Develop marketing strategy  
• Develop marketing materials 

Implement operating/technology environment 
• Implement fund administrator 
• Implement prime broker  
• Implement portfolio system support       
• Implement “prop” trading interfaces  
• Execute HR staffing model 

Launch fund  
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How Deloitte can help*

Deloitte has developed a project approach for hedge fund launch preparation. The approach captures current state 
capabilities, future state requirements, and identifies regulatory, operational, technology, and human capital gaps that may 
need to be addressed for the launch. This approach may help reduce launch risk and helps management design the future 
state and develop a strategic launch plan. 

*For services provided to attest clients Deloitte would need to maintain its auditor independence obligations, including any audit committee approvals.

Future state
enterprise design Gap analysis Develop strategic

launch plan  
Confirm strategy and 

current operating model

•	 Confirm the enterprise design 
strategies and goals of the fund

•	 Understand existing 
organizational, technology,  
and operational support 
structure and capabilities

•	 Review functional groups and 
technologies of the parent 
company that the fund may 
be able to leverage after the 
spin off

•	 Identify issues that the fund 
may encounter in trying to 
leverage parent company 
functional groups and 
technologies for the needs of 
the fund

•	 Draft inventory of business 
requirements and determine 
regulatory and compliance 
requirements for the fund

•	 Consider operating model 
alternatives for functions, 
including insource vs. outsource 
and functional vs. product-
centric models

•	 Recommend target operating 
model alternatives that supports 
strategies and goals, leverages 
operating strengths, and 
incorporates leading practices

•	 Provide advice and 
recommendations on a 
technology architecture and 
organizational design that align 
with the operating model

•	 Analyze expected capabilities of 
spinoff fund as well as functions 
and systems for which the fund 
will rely on the parent company

•	 Analyze operational functions, 
technology requirements, and 
organizational needs for which 
no or partial solution exists; 
identify options and develop 
selection criteria

•	 Identify potential outsource 
providers/vendors that could 
meet requirements

•	 Capture the impact of achieving 
the future state (people, 
process, regulation, and 
technology) and identify change 
management considerations

•	 Recommend fund launch plan 
alternatives with timeline and 
key activities for each

•	 Assess tradeoffs between 
speed/cost to market and 
completeness of target 
state at time of launch 
for each alternative; also 
consider complexity, risks and 
dependencies for each 

•	 Assist as management selects a 
preferred launch plan, assigns 
activity ownership, confirm 
timeline, and builds out plan 
execution tool set, including risk 
management, issue tracking, 
and change management tools
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Our value proposition

Deloitte brings the engagement experience, industry knowledge, and team of resources with the operations, regulatory, 
technology, and project management backgrounds to address the different challenges and opportunities that fund launch 
projects present.

Relevant experience

Deloitte has experience 
supporting hedge fund launches 
and can assist in a number of 
ways.

Example services:
•	 Operating model, technology 

architecture, and organizational 
design

•	 Regulatory and compliance 
requirements preparation

•	 Service provider selection and 
implementation

•	 Systems selection and 
implementation management

•	 Compliance manual and 
policy and procedures manual 
development assistance

•	 Mock regulatory inspections

Industry knowledge

Deloitte brings to the table 
knowledge of the industry 
landscape and leading practices.

Example subject matter areas:
•	 Current hedge fund regulatory 

and operational challenges and 
familiarity with solution options

•	 Service provider landscape, 
including database of hedge 
fund administrators and their 
strengths and weaknesses

•	 Vendor landscape, including 
database of investment 
accounting, trading, risk 
management, and analytics 
providers 

•	 Leading practices for key 
concepts, such as data strategy, 
enterprise risk management, 
and governance model design

Team approach

Deloitte brings to fund launches 
a team with the various and 
complimentary skills that the 
effort demands.

Highlights:
•	 Former senior staff from 

regulatory bodies, service 
providers, and software 
vendors on staff

•	 Deep project management 
experience to ensure a 
collaborative approach across 
stakeholders

•	 Access to the Deloitte Touche 
Tohmatsu Limited member 
firm network of global tax, 
regulatory, accounting, and 
finance professionals for 
specific engagement issues
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