
How CFOs can realize value  
from an ERP implementation 
Enterprise resource planning systems (ERPs)  
allow organizations the ability to integrate 
and monitor business processes, aligning 
a host of cross-functional areas. But the 
day-to-day task of implementing an ERP 
can expose—and even exacerbate—the 
disconnect between the leaders of  
finance and IT.

A lack of clear communication surrounding 
each function’s priorities helps explain 
why, according to a survey of 185 finance 
leaders, 70% report that their finance 
transformations are either “less impactful” 
or “moving slower than expected.”1 CFO 
priorities, which typically revolve around 
improving analytics capabilities, as well 
as boosting automation, standardization 
and data quality, can get crowded out by 
budgetary and time constraints.
 
Goals such as enhanced decision-making  
or reduced manual activity may not align 
within the IT function’s top aims, which can 
be focused on supporting core operations, 
often sacrificing automation of smaller 
volume activity that drives manual work 
in finance. How can CFOs best address 

this misalignment, helping IT prioritize 
the appropriate investments in finance?

To gain a deeper understanding of 
why CFOs were not always realizing 
their expected value on tech-enabled 
transformations, Deloitte Global 
conducted 26 interviews with CFOs and 
finance transformation project teams 
who had recently gone live with an ERP 
system in support of a broader finance 
transformation (not simply a technical 
upgrade). These interviews included 
probing questions regarding the details of 
their transformations, including how they 
measured value and any lessons learned.

The findings confirmed an initial 
hypothesis: CFOs’ tendencies to set more 
abstract improvement goals, such as 
increasing time on analytics or improving 
business partnering, made it easier for 
their objectives to remain either undefined 
or ineffectively measured. Even if such 
objectives were defined and measured, 
they were often deprioritized for the  
sake of meeting a planned go-live date. In  
those cases, the system go-live deadline 

became the measurable event, rather 
than the full realization of finance-specific 
improvement goals.

In this edition of CFO Insights, we’ll draw 
on Deloitte Global’s findings to share the 
transformation goals that finance leaders 
can establish to achieve measurable and 
meaningful results, which could help them 
track the value they sought to achieve. 

Measuring up
The main driver for acquiring a next-
generation ERP may stem from many  
factors, including company growth, 
regulatory changes, or new leadership.  
The accumulation of pain points 
surrounding a legacy system  
may reach a level where it’s apparent  
that additional modules or improved 
training aren’t sufficient to meet changing 
business needs. Perhaps the existing 
ERP limits scalability, contributes to 
inefficiency—or seems ill-equipped for 
enhancements such as AI.

 July 17, 2025



How CFOs can realize value from an ERP Implementation 

2

All of the CFOs who were interviewed  
had started the effort by conducting a 
listening tour. Reaching out to stakeholders, 
they examined the ERP-related challenges 
within each workflow. Some of them drew 
up business cases in an effort to assess 
needs and analyze tradeoffs. Even at that 
early stage, however, finance leaders did not 
typically collect baseline data. 

While they may have counted the 
inefficiencies, they did not calculate how 
they would measure whether they were 
being addressed. It’s insufficient to know 
that the finance organization relies on 
too many manual workarounds; a key is 
conducting an analysis to track progress 
with a metric. Success may be defined, for 
instance, by reducing manual processes by  
a certain percentage.

Without such quantifiable objectives, CFOs 
may find themselves facing an all-too-
familiar set of pain points in the aftermath of 
an ERP implementation. 

Maintaining priorities
In theory, the decision to commit to a certain 
type of ERP could be made by a team, a 
formal collaboration between finance and 
IT—and, at some point, users who could 
help shape requirements. Members of the 
tax function, for example, could offer input 
as to the needed data, analytics capabilities, 
and desired outputs.

Organizations initiate an ERP implementation 
programs for several reasons including 
enhancing internal efficiencies, streamlining 
the execution and integration of M&A 
deals, or achieving a specific capability 
like unit profitability— with clear priorities 
around reaching that goal. Given that such 
projects can sometimes go over budget and 
take longer than expected—among other 
pitfalls—less measurable objectives like 
improved analytics can be lost in the rush. 
How does that happen? Here’s what the 
CFOs who were interviewed said:

 • Focusing on other priorities. For 
13 CFOs and their teams, the scale of 
the core ERP functionality, associated 
process change, and technology adoption 

overwhelmed any “nice-to-have” finance 
function improvement opportunities. 
As a result, finance opportunities were 
generally deprioritized for the sake of 
going live on time and within budget. Eight 
CFOs and teams mentioned that they went 
live just to meet the go-live imperative, 
despite concerns about the implications 
for finance. One CFO identified finance- 
improvement requirements at the start 
of the transformation only to see them 
ultimately viewed as non-critical. 

 • Encountering unanticipated 
challenges. Four CFOs and teams, 
who limited their technology-enabled 
transformation solely to financial 
systems, could not automate as much as 
they would have liked due to upstream 
process and system limitations in sales, 
supply chain, and other functions. A 
CFO of a large retail organization clearly 
defined a business objective to shift to 
retail accounting methodology, and the 
company achieved that goal. However, 
they underestimated the importance of 
data flows and interconnected processes 
from upstream teams, hindering their 
broader improvement goals. 

 • Underinvesting in change 
management. Four CFOs and teams 
wished they had invested more in change  
management and adoption. One CFO 
worried about workforce change fatigue  
if attempting to transform beyond 
the technical implementation, so the 
organization did not enforce a culture 
of change. Lack of change management 
resulted in underwhelming process 
change, systems not being leveraged  
to capacity, and users reverting to  
offline processes. 

 • Using a limited definition of value. 
CFOs and their teams frequently reported 
relying on qualitative or benchmark 
targets for improvements rather than on 
quantitative key performance indicators 
(KPIs) tied to a baseline. A CFO of a large 
technology organization undertook an 
ERP implementation that originated as an 
IT initiative. The organization’s business 
case aligned to efficiencies and value-
generation through the lens of technology, 
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Narrow the scope or  
implement ‘best in  
breed’ to address  
specific concerns

Solve for unique  
and customized  
finance capabilities

Solves problems specific  
to certain finance capabilities (e.g., 
planning, tax, statutory reporting, 
etc.)

• Data discrepancies often  
remain outside of specific area;

• May increase tech debt;
• Creates winners and losers 

among the finance organization 

Bring in all the  
data using ‘thick ledger’  
or a finance  
data warehouse

Automate / enable more  
granular analytics on finance  
and operational data

Can more closely align finance data 
with operational data;
Lessen requirement  
for reconciliations;
Allow for more granular  
variance analysis 

• Not all data is accessible 
• Tend to be large projects that  

can be difficult to manage;
• Can impact close timelines  

by overloading ledger;
• Reconciliations between  

data warehouse and ledger

Map every process and  
data inefficiency through 
bottom-up process and  
data rationalization

Fix the processes Optimized processes  
across all finance capabilities  
(i.e., no stone left unturned)

• Many dependencies between 
processes and data quickly 
become overwhelming to 
understand and address;

• Requires high time and  
capital commitment;

• Upstream processes and  
systems often not addressed

Use native ERP  
capabilities to  
force standardization

Use ERP “out of the box”  
as a forcing mechanism to 
standardize and automate 
processes without detailed 
process mapping and redesign

Decreased technology debt;
Quicker implementation  
cycle(s); “Future-proof”

• Risk of “over-standardization,” 
causing capabilities to  
implement offline tasks;

• Upstream processes and  
systems often not addressed;

• Underlying data may limit 
effectiveness of “standard”

not finance-oriented efficiencies and 
process improvements. Ultimately, 
the CFO lacked a measurable way to 
determine if the finance function achieved 
its goals as well as quantifiable metrics to 
communicate to leadership the finance-
oriented value gained from the project.

 • Creating inadequate metrics. 
Participating CFOs and teams who 
developed KPIs often created only 
technical ones. Other CFOs admitted 
that KPIs were ignored after creating 
and approving the business case. And 
yet, three in four finance leaders report 
the inability to define exact impacts or 
metrics as the most common challenge. 
This seems to leave many leaders with  
the same question we originally intended  
to answer: What value did they achieve 
with their transformation projects? In 
the end, the substance of the interviews 

seemed to generally support the notion 
that CFOs and their teams frequently 
did not define, measure, or track 
transformation business objectives 
related to finance function improvement. 
As a result, they could not tell if they 
realized the benefits of the technology 
investment. 

Furthermore, they often failed to dive 
deep to understand the root causes 
driving manual processes and lacked 
negotiating power to force upstream 
process changes to enable automation. 
This frequently resulted in frustration 
at the money spent relative to business 
objectives achieved in finance. Such 
difficulties are hardly new in technology-
enabled finance transformations  
(see Figure 1). 

Figure 1. Regardless of the various methods used in tech-cetered finance transformations, CFOs consistently  
encountered challenges.  

Source: “Meeting Business Objectives in a Finance Transformation,” Deloitte Global, 2025.

Approaches to  
Technology-enabled FT

CFO Priority What Was Fixed Still Not Fixed

https://www.gartner.com/teamsiteanalytics/servePDF?g=/imagesrv/media-products/pdf/Deloitte/Deloitte-1-2HIJ0BA0.pdf
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Taking action
When it comes to relying primarily on 
technology as a catalyst for transformation,  
finance leaders and their teams often face 
three distinct challenges.

First, there’s the sheer breadth of finance 
tech. Nearly every action in a company 
eventually flows into finance, but solutions 
may only encompass segmented areas,  
such as accounting data—disregarding  
tax, treasury, or financial planning and 
analysis (FP&A). 
 
Then there’s the fact that finance systems do 
not inherently fix data created or maintained 
outside of finance. Automation of processes 
and data granularity often depends on 
teams like sales, procurement, operations, 
or product teams. Data acquisition can 
become a manual process, taking finance 
teams out of their core system. 

The third challenge is in the administrative 
realm. Implementations of fundamental 
technology like ERP systems should force 
teams to examine and change processes 
and policies to ensure they match the risk,  
rigor, and effort required to meet new 
business objectives. 

By not focusing on such issues, technology-
enabled transformations may result 
in frustration, missed expectations, or 
lost opportunities, where another tool, 
policy, process, or upstream change could 
potentially have addressed the problem. 
Ultimately, that can leave CFOs trying to 
understand why they spent the money. 

These interviews helped uncover common 
activities that can help CFOs keep their 
priorities at the forefront: 

 • Develop a vision for your role and 
function. CFOs should develop a detailed 
vision for the role, function, and required 
capabilities to help deliver value relative to 
the broader organization (i.e., how finance 
should and should not serve). They can 
then formulate an integrated view of the 
skills, resources, policies, information, 

processes, and tools needed to deliver  
on this vision. A detailed vision can  
also become a catalyst for support  
and funding. 

 • Specify KPIs and measure them 
continually. Develop measurable KPIs to 
monitor performance of each  
sub-function in finance aligned to their 
outside role and function. Establish a 
governance process to help monitor shifts 
in these baseline KPIs based on process, 
technology, policy, and other changes.  
KPIs can be both macro (e.g., number  
of employees to process payroll or total 
cost to operate) and micro (e.g., days to 
close, invoice processing time, or hours  
to report creation). Use these KPIs and  
the baseline to support the business  
case for investments. 

 • Look beyond technology functionality 
to policies, processes, controls, and 
data. Early technology had data storage, 
processing power, and limitations that 
generally forced functional separation or 
restricted business capability. Modern 
enterprise-grade systems can store vast 
amounts of data, and facilitate autoscaling 
of processing power. Limitations today can 
include data quality and availability, policies, 
and processes. 

 • Look outside finance. Improving KPI 
performance can involve understanding 
and negotiating with functions outside 
finance to help change dependent 
processes, systems, and data from other 
departments.  
 
After going live with an ERP system, 
one CFO observed that procurement 
and supply chain finance teams were 
overwhelmed with manual materials 
tracking. To address this, the CFO 
needed to work with the head of 
supply chain and suppliers to automate 
ordering and receiving data. 

 • Enable high performers to participate 
in the transformation. Establish a 
critical skills program that includes training 
and job rotation opportunities.  
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A job rotation program can allow 
experienced team members to expand 
their skills, support project teams, and 
participate in continual improvement 
initiatives. This may enable experienced 
professionals to bring their knowledge 
to the challenges and then rotate back 
to the line to encourage adoption. 

 • In the interviews, one participating team 
described how they enabled this as part 
of their leadership rotational program. 
Individuals spent time in other finance 
functions or the process improvement 
team. The CFO credited the program with 
improving morale, reducing staff turnover, 
and encouraging measurement of team 
performance. Another CFO pointed to a 
skills assessment that revealed  
the need for the team to develop  
coding skills. 

 • Commit to continual transformation. 
Embrace the notion of ongoing 
transformation. Support the above 
recommendations with dedicated 
resources that can regularly work toward 
process and technology improvements. 
Look at each significant systems  
investment as a step in the process.  

One chief accounting officer (CAO) 
evaluated the process improvements and 
capabilities finance hoped to achieve with 
the company’s ERP-led transformation 
and weighed them against the possibility 
of delaying those priorities until after 
going live. The CAO said the company 
could reach the most value with the least 
resistance by beginning true finance 
transformation in a second phase, after 
go-live. The CAO established a team, 
roadmap, and measurable business 
objectives to continue the transformation. 

  
ERP systems can play a pivotal role in 
enabling organizations to adapt to a 
dynamic business environment while 
improving the finance function’s cost 
efficiency. Of course, technology alone is 
not a cure-all for a CFO’s many challenges 
and objectives. But it can and should spark 
thinking about the people, process, policy, 
and data changes that are necessary for 
transformation. Having a mindset that 
improving the finance function is a never-
ending job can be an ideal place to start. 

Good questions: 
What CFOs should ask finance teams at the start of an ERP Implementation

1. Can they define their goals in measurable ways? 

2. Do they understand how dependencies among distinct functions  
create manual work? 

3. Do they understand the data they need and the analytics they seek? 

4. Are they prepared to evaluate policy and end-to-end processes as  
improvement levers? 

5. Are the most appropriate people going to be assigned to the project?

6. Do you know what work will be left to be done at go-live? 
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